COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 13/ 2021

ESTI MATE SUMVARY 09:12:11
CONTI D C23120 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 23120- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 67.5 DAYS TIVE ALLOW 220 WORK DAYS
ADA PUEBLO METRC PERCENT TIME:  30.68 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. STMVD86- 083
ADA PUEBLO METRC
NAMVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
NORAA CONCRETE CONSTRUCTI ON' CORPORATI ON PAY PERI OD ENDI NG 02/ 13/ 2021 DATE TI ME STARTED 08/21/2020
39673 E. 160th AVENUE DATE LET 07/ 09/ 2020 DATE WORK BEGAN 09/ 28/ 2020
DATE AWARDED 08/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/21/2020 DATE ACCEPTED
KEENESBURG CO 80643 (303) 637-9233 DATE NOTI CE TO PROCEED 08/21/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,742, 441. 05 PARTI Cl PATI NG $ 8, 000. 00 $ 0. 00
AWARD PRQJECT AMI: $  2,523,898.00 NON- PARTI CI PATI NG 1,514, 113. 70 206, 744. 30
PERCENT COMPLETE: 55. 50% TOTAL EARNI NGS 1,522,113. 70 206, 744. 30
FUNDS AVAI LABLE: $ 1,220,327.35 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,522, 113. 70 206, 744. 30
TOTAL CLAI VS $ 0.00 RETAI NAGE -37, 858. 47 -4, 830. 93
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 484, 255. 23 201, 913. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 484, 255. 23 201, 913. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 201, 913. 37

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23120 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23120-BID ESTI MATE RUN 02/ 13/ 2021
PRQJECT: STMVD86- 083 ESTI MATE NO 0005 09:12: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00190 Renoval of Concrete Median Cover Material 306. 000 3. 500
Sy 0. 000 0.00
25. 00000 3.500 87.50
0010 202-00200 Renoval of Sidewal k 2,297. 000 922. 900
5% 281. 400 5, 628. 00
20. 00000 1, 204. 300 24, 086. 00
0015 202- 00203 Renoval of Curb and Cutter 3,627. 000 1, 367. 000
LF 359. 000 5, 385. 00
15. 00000 1, 726. 000 25, 890. 00
0020 202-00206  Renpval of Concrete Curb Ramp 2,817.000 1,707. 200
5% 196. 600 3,932.00
20. 00000 1, 903. 800 38, 076. 00
0025 202-00210 Renoval of Concrete Pavenent 1, 265. 000 644.100
SY 187. 200 4, 680. 00
25. 00000 831. 300 20, 782. 50
0030 202-00220 Renoval of Asphalt Mat 1, 558. 000 761. 700
5% 138. 600 3, 465. 00
25. 00000 900. 300 22,507.50
0035 202-00250 Renoval of Pavenent Marking 320. 000 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0.00
0040 202-00810 Renoval of Ground Sign 72. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0045 202-00827 *Renmoval of Pull Box 1. 000 0. 000
EACH 0. 000 0.00
575. 00000 0. 000 0.00
0050 203- 00000 Uncl assified Excavation 164. 600 137. 600
cY 27. 000 1, 296. 00
48. 00000 164. 600 7,900. 80
0055 208- 00090 Erosion Control (Curb Ranp) 198. 000 133. 000
EACH 16. 000 10, 400. 00

650. 00000 149. 000 96, 850. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

210- 00810

210- 00827

210- 00858

210- 02804

304- 06007

403- 00720

412-00701

608- 00000

608- 00010

608- 00015

609- 21020

C23120
23120-BID
STMVD86- 083
| TEM
DESCRI PTI ON

ROADWAY

Reset Ground Sign

*Reset Pull Box

*Reset Pedestal Pole

Ginding: Sidewal k and/or Curb Ramp Repair

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Pavenent (7 Inch) (Special)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb and CGutter Type 2 (Section Il-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
72.000
EACH
250. 00000
12. 000
EACH
850. 00000
1. 000
EACH
2, 500. 00000
991. 000
LF
50. 00000
164. 600
cy
70. 00000
430. 610
TON
325. 00000
1, 238. 000
sy
113. 00000
2, 302. 000
%
98. 00000
3, 489. 000
sy
175. 00000
40. 000
SF
125. 00000
3, 599. 000
LF

43. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

22.000
0. 000
22.000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

87.000
0. 000
87.000

137. 600
27.000
164. 600

360. 230
70. 380
430. 610

648. 700
231. 800
880. 500

791. 500
153. 300
944. 800

2,488. 400
317. 200
2, 805. 600

0. 000
0. 000
0. 000

738. 000
318. 000
1, 056. 000
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ESTI MATE RUN 02/ 13/ 2021

1, 890.

22,873

26, 193

15, 023

55, 510

13,674

.00

.00

.00

.00

00

50

40

40

00

.00

00

09:12:11

AMOUNT

5,500

6, 800

4,350

11, 522

139, 948

99, 496

92, 590

490, 980

45, 408

00

00

.00

00

00

25

50

40

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0115 609-71000

0120

610- 00030

0125

613- 00306

0130

613- 01300

0135

613-07002

0140

613-10000

0145

625- 00001

0150

626- 00000

0155

626-01114

0160

627-30411

0165 630- 00000

Box

*Type Two Pul |

*Wring

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent

Preformed Thernopl astic Pavenent

Line) (

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

C23120
23120-BI D
STMVD86- 083
| TEM
DESCRI PTI ON
Curb (Special)
Medi an Cover Material (Concrete)
*3 Inch Electrical Conduit (Bored)
*3 Inch Electrical Conduit (Plastic)

(Tier 1V)

Mar ki ng ( Xwal k- St op

288.500
LF
40. 00000

737.000
SF
25. 00000

150. 000
LF
38. 00000

50. 000
LF
30. 00000

1. 000

2,200. 00000

1. 000

5, 000. 00000

351. 000
HOUR
195. 00000

1. 000
LS
377, 555. 00000

314. 000
DAY

85. 00000

320. 000
SF

30. 00000

246. 500
HOUR

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 500
0. 000
. 500

46. 000
0. 000
46. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
25. 000

194. 000

0.568
0. 000
0. 568

. 000
31. 000
. 000

0. 000
0. 000
0. 000

. 500
0. 000
. 500
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4,875

2,635

.00

.00

.00

.00

.00

.00

00

.00

00

.00

.00

09:12:11

AMOUNT

11, 540

1, 150.

37, 830

214, 451.

11, 645

7,395

00

00

.00

.00

.00

.00

00

24

00

.00

00



CONTI D: C23120 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23120-BID ESTI MATE RUN 02/ 13/ 2021
PRQJECT: STMVD86- 083 ESTI MATE NO 0005 09:12:11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00007 *Traffic Control Inspection 98. 000 32.000
DAY 13. 000 1,170.00
90. 00000 45. 000 4, 050. 00
0175 630-00012 *Traffic Control Management 216. 000 47.000
DAY 16. 000 17, 600. 00
1, 100. 00000 63. 000 69, 300. 00
0180 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 1. 000
EACH 0. 000 0.00
89. 00000 1. 000 89. 00
0185 630-80336 *Barricade (Type 3 M B) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
178. 00000 0. 000 0. 00
0186 630-80340 Pedestrian Barricade (ADA) Pedestrian Barricade (ADA) 400. 000 0. 000
LF 200. 000 5, 750. 00
28. 75000 200. 000 5, 750. 00
0190 630-80341  *Construction Traffic Sign (Panel Size A) 23.000 11. 500
EACH 0. 000 0. 00
36. 00000 11.500 414.00
0195 630-80342 *Construction Traffic Sign (Panel Size B) 50. 000 24.500
EACH 0.500 24.00
48. 00000 25. 000 1, 200. 00
0200 630-80343 *Construction Traffic Sign (Panel Size O 37.000 0. 000
EACH 0. 000 0. 00
59. 00000 0. 000 0. 00
0205 630-80355 *Portabl e Message Sign Panel 5. 000 2.000
EACH 0. 000 0. 00
4,720. 00000 2.000 9, 440. 00
0210 630-80357  *Advance \Warning Flashing or Sequencing Arrow Panel (B 4.000 1. 000
Type
ype) EACH 0.500 590. 00
1, 180. 00000 1.500 1,770.00
0215 630-80360  *Drum Channel i zi ng Device 100. 000 47.000
EACH 0. 000 0.00

12. 00000 47.000 564. 00



CONTI D: C23120 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23120-BID ESTI MATE RUNO02/ 13/ 2021
PRQIECT STMVD86- 083 ESTI MATE NO 0005 09:12:11
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, wremee T T
CAT NO0200 ROADVWAY
0220 630-80364  *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0225 630-80380 *Traffic Cone 100. 000 27.000
EACH 0. 000 0. 00
15. 00000 27.000 405. 00
0230 630-80393  *Stackable Vertical Panels 40. 000 6. 500
EACH 0. 000 0. 00
30. 00000 6. 500 195. 00
0235 630- 85040 *| mpact Attenuator (Truck Mounted Attenuator) 2.000 0. 000
(Tenpor ary)
EACH 0.500 4,150. 00
8, 300. 00000 0.500 4, 150. 00
0240 700-70010 F/ A Mnor Contract Revisions 122, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70034 F/A Uility Conflict Repair/Relocation 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 2,734,441.05$% 206, 744.30% 1,514, 113. 69
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0250 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
4,000. 00000 2.000 8, 000. 00
CAT 0400 CURRENT AMT $ 8, 000. 00 $ 0.00% 8, 000. 00
PRQIECT TOTAL CURRENT AMI $ 2,742,441.05$% 206,744.30% 1,522,113. 69



